

JNTU College of Engineering Kakinada (A)
TEQIP-III

Details of Procurement Completed as on 31st January 2020

S. No	Name of the Package	Method of Procurement	Quotation Opening	No of Bidders participate	Purchase Order Issued to	GRN Date	Remarks
1	Computers for CCC, ECE and CSE	National Competitive Bidding	25/11/2017	2	M/s. Macrich IT Solutions Pvt. Ltd.,	22/06/2018	Completed 08/08/2018
2	UPS for CC,ECE,CS E	Shopping	12/12/2017	5	M/s. Laser Computers	07/07/2018	Completed 16/02/2019
3	Modular Furniture for CCC	Shopping	03/04/2018	3	M/s. Choice Marketing Company	07/07/2018	Completed 23/07/2018
4	Networking for CCC	Shopping	03/04/2018	3	M/s. Shell Networks & Solutions Ltd	07/07/2018	Completed 17/07/2019
5	Rainfall-Runoff and Sedimentation Simulation Laboratory	Shopping	08/02/2019	5	M/s. K C Engineers Ltd	31/07/2019	Completed 14/08/2019
6	PLAXIS 3D software	Direct Contract	01/03/2018	1	M/s. Ram Caddsys Pvt. Ltd	15/03/2018	Completed 21/03/2018
7	Thermal systems design software	Direct Contract	11/01/2019	1	M/s. DHIO Research & Engineering Pvt Ltd	18/03/2019	Completed 20/03/2019
8	Manufacturing process simulation software	Direct Contract	14/09/2018	1	M/s. DHIO Research & Engineering Pvt Ltd	18/03/2019	Completed 20/03/2019
9	UPSs for CE, EEE and Academic Section	Shopping	28/01/2019	4	M/s. Laser Computers	11/03/2019	Completed 23/03/2019
10	Upgradation of Xilinx	Direct Contract	11/01/2019	1	M/s. Apply Volt	18/03/2019	Completed 20/03/2019

	Vivado Software						
11	Upgradation of RAMs and Grapic Cards, HDDs.	Shopping	12/06/2019	4	M/s. NAFIS TRADINGS	18/07/2019	Completed 27/07/2019
12	UPSs for Civil, Library and Principal's Office	Shopping	11/07/2019	5	M/s. VJ Sales Corporation	06/08/2019	Completed 13/08/2019
13	Refurbishm ent of CCC Civil Works	Shopping	03/04/2018	3	Sri. L. Reddy Prasad		Completed 17/09/2018
14	Refurbishm ent of Electrical Works for CCC	Shopping	03/04/2018	3	Sri. Ch. Satyanarayan a		Completed 17/07/2018
15	Equipment for LCD Projectors	Shopping	11/07/2019	4	M/s. Nafis Tradings	28/08/2019	Completed 03/09/2019
16	Equipment for e-class Rooms	Shopping	11/07/2019	4	M/s. Laser Systems Pvt. Ltd.,	17/09/2019	Completed
17	AC's for CCC and e-class Rooms	Shopping	12/06/2019	3	M/s. Sri Menitha Aircon	19/11/2019	Completed 21/01/2020
18	Advanced Power Electronics & Drives Lab_Part 1	Direct Contract	27/06/2019	1	M/s. Entuple Technologies Pvt Ltd	16/11/2019	Completed 20/11/2019
19	Advanced Power Electronics & Drives Lab_Part 2	Direct Contract	27/06/2019	1	M/s. Entuple Technologies Pvt Ltd	16/11/2019	Completed 20/11/2019
20	Equipment for Swayam Prabha	Shopping	11/07/2019	5	M/s. Lapis Technologies	17/09/2019	Completed 25/10/2019
21	Mechatroni cs Lab	Shopping	07/08/2019	3	M/s. Emsys Technologies	18/10/2019	Completed 24/10/2019

22	CCTV Surveillance System for Exam Section	Shopping	30/09/2019	3	M/s. Nafis Tradings	26/11/2019	Completed 07/12/2019
23	Up-gradation of CE, EEE and Library Labs	Shopping	30/09/2019	3	M/s. Laser Systems Pvt Ltd.,	26/11/2019	Completed 07/12/2019
24	Centralized Power Back up Devices	Shopping	30/09/2019	3	M/s. VJ Sales Corporation	26/11/2019	Completed 07/12/2019
25	Digital Oscilloscope for EEE Dept.	Shopping	30/09/2019	3	M/s. Peridot Technologies	08/01/2020	Completed 22/01/2020

Details of Procurement In-Progress as on 31st January 2020

S. No	Name of the Package	Method of Procurement	Quotation Opening	No of Bidders participated	Purchase Order Issued to
1	GATE 2019 Training	Direct Contract	07/12/2018	1	M/s. Thinkcell Learning Solutions Pvt. Ltd.,
2	Networking for Exam Section	Shopping	30/09/2019	3	M/s. Laser Systems Pvt Ltd.,
3	Modular Furniture for Start Up Cell	Shopping	22/01/2020	4	M/s. Viva Tech
4	Electrical Works for EEE & Start Up Cell	Shopping	22/01/2020	3	Sri. Ch Satyanarayana
5	Metrology Lab	Shopping	22/01/2020	3	
6	Instrumentation Lab	Shopping	22/01/2020	3	
7	Advanced Manufacturing Lab_Part 1	Shopping	22/01/2020	3	
8	Advanced Manufacturing Lab_Part 2	Shopping	22/01/2020	3	
9	Material Characterization Lab Part 1	Shopping	22/01/2020	4	
10	Material Characterization Lab Part 2	Shopping	22/01/2020	3	